Volume 1 Number 17
BALTIMORE
[H|

CITISTAT
DPW-WATER & WASTEWATER

REPORTING PERIOD: January 20, 2001 - February 2, 2001

Bureau Head: AMARJIT SOKHEY

Division Chief (Engineering) : Jaswant Dhupar (Acting)

Division Chief (Maintenance): Warren Williams (Acting)

Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr (Acting)

Division Chief (Construction Management): Mike Schultz (Acting)
Chief of Fisca Services: Ben Mdli

Date Appoint: 5/31/00

PERSONNEL FY2001 FY2001 FY 2000 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2001 EXP TO DATE %
ADMINISTRATION 26 20 27 -4% ADMINISTRATION $20,084,831  $8,534,786 42%
ENGINEERING 77 69 78 -1% ENGINEERING $4,235,399  $1,843,595 44%
MAINTENANCE 743 628 793 -6% MAINTENANCE $40,640,775 $21,220,368 52%
ENVIRON. SERVICES 428 340 324 32% ENVIRON. SERVICES  $35,656,878 $19,309,307 54%
CONSTR. MGMT 52 44 52 0% CONSTR. MGMT* $0 $673,321 0%
W.W. FACILITIES 663 570 713 -7% REVENUE MEAS. $10,524,758  $5,931,790 56%
REVENUE MEAS. 93 75 43 116% W.W. FACILITIES $90,784,697 $51,375,578 57%
METER READERS 66 64 66 0% DEBT SERVICE $25,955,578  $11,309,613 44%
PART TIME 20 TOTAL OPERATING  $227,882,917 $120,198,358 53%
LOAN FROM 5 * 100% reimbursement by Capital.
LOANTO 98
PERSONNEL DATA
2WEEK PAYROLL PERIOD YEAR-TO-DATE
12/9-12/22| 12/23-1/5 1/6-1/19 1/20-2/2 % CHANGE| Average| Minimum Maximum Total Periods
OVERTIME (HOURYS) 8,973.2 17,188.6 25,289.9 5,621.4 (77.8%)| 8,914.1 5,621.4 25,289.9 151,539.7 17
Administration - 3.0 4.1 13.6 231.7% 5.9 - 13.6 101.0 17
Engineering - 51.0 4.5 - (100.0%) 12.2 - 74.0 207.3 17
Maintenance| 5,590.8 13,247.0 23,1735 4,037.6 (82.6%)| 6,404.5 4,037.6 23,1735 108,877.1 17
Environ. Services 769.8 1,231.2 832.0 807.0 (3.0%)] 924.9 629.5 1,903.0 15,723.8 17
W.W. Facilities 836.1 1,661.9 871.4 401.7 (53.9%) 925.0 401.7 1,716.5 14,800.2 16
Constr. Mgmt 212.5 48.5 144.7 55.0 (62.0%)| 172.3 48.5 3175 2,928.7 17
Revenue Mess.| 1,564.0 946.0 259.7 306.5 18.0%| 523.6 77.8 1,564.0 8,901.6 17
UNSCHEDULED LEAVE 278.6 2814 320.1 429.0 34.0%| 4754 278.6 747.6 6,179.9 13
Administration 1.0 4.0 - - - 1.3 - 6.0 16.5 13
Engineering 4.5 4.0 - - - 7.0 - 21.0 91.5 13
Maintenance 107.3 100.7 133.2 184.2 38.3%| 190.0 100.7 307.3 2,469.6 13
Environ. Services| 72.0 45.3 48.0 49.4 2.9% 78.8 40.0 126.1 1,024.7 13
W.W. Facilities 81.8 1124 117.9 157.4 33.5%| 167.0 81.8 2717 2,170.5 13
Constr. Mgmt 2.0 3.0 8.0 1.0 (87.5%) 2.5 - 8.0 32.0 13
Revenue Mess. 10.0 12.0 13.0 37.0 184.6% 28.9 10.0 59.0 375.1 13
"A" TIME(MAN-DAYYS) 491 321 345 367 6.5%| 514.8 321 746 7,723 15
Administration - - - - - - - - - 15
Engineering 10 8 9 10 11.1% 4.0 - 10 61 15
Maintenance 222 150 142 168 18.3%| 245.6 142 429 3,684 15
Environ. Services 69 40 48 42 (11.6%) 65.8 40 105 987 15
W.W. Facilities 172 123 144 145 0.7%] 179.6 123 226 2,695 15
Constr. Mgmt - - - - - - - - - 15
Revenue Mess. 18 - 2 2 - 19.8 - 43 298 15
LIGHT DUTY (MAN-DAY S 182 153 165 177 7.6%| 220.7 153 495 2,870 13
Administration - - - - - - - - - 13
Engineering - - - - - - - - - 13
Maintenance 103 86 86 85 (1.2%)] 1183 81 237 1,538 13
Environ. Services| 10 8 9 10 11.1% 15.4 - 62 200 13
W.W. Facilities| 69 59 70 82 18.0% 84.7 53 176 1,102 13
Constr. Mgmt - - - - - - - - - 13
Revenue Meas. - - - - - 2.3 - 20 30 13
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BUREAU OF WATER AND WASTEWATER
Employee Absentee Wor ksheet

REPORTING PERIOD: January 20, 2001 - February 2, 2001

DPW - WATER & WASTEWATER

FULL-TIME NON- X-TIME X-
PERM. VI;SSE:DI?D\EES PRE-APP SICK| SCHED BSAC':\::( SICK X | (UNAP- AC_?IISENT PERMISS. | VACATION PEFESE\’/\IQL COMP TIME] IT_AE'\LI\I\I/_EY PERMIS| TOTAL

EMPLOYEES SICK PROVED) S
Administration 20 200 0.0 0.0 0.0 0.0 0.0 0.0 1.5 4.5 0.5 2.0 0.0 0.0 8.5
Engineering 69 690 12.5 0.0 0.0 0.0 0.0 10.0 8.0 51.5 5.5 0.0 0.0 0.0 87.5
Maintenance| 628 6,280 81.0 136.4] 11.0 5.0 42.8 168.0 37.0 306.1 47.8 67.8 5.0 105.0 1,012.9
Environ. Services 340 3,400 415 49.4 0.0 0.0 0.0 42.0 335 144.3 34.0 41.0 18.0 17.5 421.2
W.W. Facilities| 575 5,750 43.4 133.6 0.0 18.0 5.8 145.0 44.5 317.5 45.5 11.8 13.6 10.5 789.2
Constr. Mgmt. 47 470 13.0 1.0 0.0 0.0 0.0 0.0 3.0 17.0 5.0 11.0 0.0 5.0 55.0
Revenue Meas. 139 1,390 56.0 31.0 10.0 0.0 6.0 2.0 10.0 82.5 18.0 2.0 0.0 22.0 239.5
SUB-TOTAL 1818 18,180 247.4 351.4 21.0 23.0 54.6 367.0 137.5] 923.4 156.3] 135.6) 36.6 160.0 2,613.8
Temporary Employees 20 181 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.0
TOTALS 1838 18,361 247.4 351.4 21.0 23.0 54.6 367.0 137.5 923.4 156.3 135.6 36.6 165.0 2,618.8

REPORTING PERIOD: January 6, 2001 - January 19, 2001
FULL-TIME NON- X-TIME X-
PERM. V\IIQOEF?}SIIDI}EYDS PRE-APP SICK| SCHED BS;L\(I:\::( SICK X | (UNAP- AC%ISENT PERMISS. | VACATION PEFESE\I/\IQL COMPTIME] IT_AE'\LI\I\I/_EY PERMIS| TOTAL

EMPLOYEES SICK PROVED) S
Administration 20 180 0.0 0.0 0.0 0.0 0.0 0.0 1.0 5.0 0.0 1.0 0.0 0.0 7.0
Engineering 69 621 7.5 0.0 0.0 0.0 0.0 9.0 1.0 20.8 4.5 0.0 0.0 0.0 42.8
Maintenance 625 5,625 55.0 115.2 7.0 3.0 17.0 142.0 25.0 169.6 34.0 29.0 4.0 105.5 706.3
Environ. Services 343 3,087 45.0 25.0 0.0 2.5 20.5 475 22.0 145.7 20.5 31.1 7.0 6.0 372.8
W.W. Facilities| 574 5,166 66.2 103.9 2.0 9.0 5.0 144.0 60.7 170.3 30.5 20.4 3.0 29.0 644.0
Constr. Mgmt. 48 432 14.5 3.0 0.0 0.0 5.0 0.0 3.0 13.0 2.0 4.0 0.0 1.0 45.5
Revenue Meas. 139 1,251 27.0 13.0 5.0 0.0 0.0 2.0 3.0 68.0 7.0 1.5 0.0 23.0 149.5
SUB-TOTAL 1818 16,362 215.2 260.1, 14.0 14.5 47.5 344.5 115.7 592.4 98.5] 87.0 14.0 164.5 1,967.9
Temporary Employees 17 144 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00 150 150
TOTALS 1835 16,506 215.2 260.1] 14.0 14.5 475 344.5 115.7 592.4 98.5 87.0 14.0 179.5 1,982.9

Change from Last Period
Xl
REQUIRED WORK{ SCHEDULED |UNSCHEDUL ACCIDENT | PERMISSION PERSONAL FAMILY

EwPLOYEES DAYS Sick e Sick | K BANK | Sick X UNAPiéOVED TIME Leave | VACATION LEAVE COMPTIME | | cave PEFEQ"I\:SS' TOTALS
Administration - 11.1% - - - - - | 500%[ (200%) 100.0% - 1 21a%
Engineering - 11.1% 66.7% - - - - 11.1% 700.0% 147.6% 22.2% - - - 104.4%
M aintenance| 0.5% 11.6% 47.3% 18.4% 57.1% 66.7% 151.8% 18.3% 48.0% 80.5% 40.6% 133.8% 25.0%| (0.5%) 43.4%
Environ. Services (0.9%) 10.1% (7.8%) 97.6% [(100.0%)] (100.0%)] _ (11.6%) 52.3% (1.0%) 65.9% 31.8%| 157.1%| 191.7% 13.0%
W.W. Facilities| 0.2% 11.3% (34.4%) 28.6% (100.0%)| 100.0% 16.0% 0.7% (26.7%) 86.4% 49.2% (42.2%)| 353.3%)| (63.8%) 22.5%
Constr. Mgnt. (2.1%) 8.8% (10.3%)| _ (66.7%) - | (100.0%) - - 30.8% 150.0%|]  175.0% | 400.0% 20.9%
Revenue Meas. - 11.1% 107.4% 138.5% 100.0% - - 233.3% 21.3% 157.1% 33.3% -l (4.3%) 60.2%
SUB-TOTAL - 11.1% 15.0% 35.1% 50.0% 58.6% 14.9% 6.5% 18.8% 55.9% 58.7% 55.9%| 161.4%)| (2.7%) 32.8%
Temporary Employees| 17.6% 25.7%) - - - - - - - - - - -| (66.7%) (66.7%)
TOTALS 0.2% 11.2% 15.0% 35.1% 50.0% 58.6% 14.9% 6.5% 18.8% 55.9% 58.7% 55.9%| 161.4%)| (8.1%) 32.1%
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REPORTING PERIOD: January 20, 2001 - February 2, 2001
MAINTENANCE WORK ORDERS

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE

12/9-12/22| 12/23-1/5 1/6-1/19 1/20-2/2 [% CHANGE | Average |Minimum|{Maximum| Total Periods
PRIOR BACKLOG 57,054 57,399 52,586 52,470 -0.2% 52,286 31,750 68,662 888,855 17
CREATED 4,439 5,681 4,775 4,824 1.0% 5,467 2,872 24,505 92,941 17
ABATED 3,599 10,494 4,891 10,045 105.4% 6,782 3,021 16,612 115,298 17
CURRENT BKLOG. 57,399 52,586 52,470 47,249 -10.0% 50,957] 32,020 68,213| 866,274 17
ABATE DAYS(ALL) 28.05 238.5 36.5 191.98 426.0% 398 28 1,291 6,770 17
ABATE DAYS (NEW) 19 21 21 3.0 47.1% 28 19 4.4 36.0 13

* (ABATE DAYS (ALL) = ABATE DATE - CREATE DATE FOR ALL WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)
* (ABATE DAYS (NEW) = ABATE TIME FOR WORK ORDERS ABATED AND CREATED IN THIS PERIOD
BILLING SING STATISING STATISING STATISTICS
YEAR-TO-DATE

12/9-12/22| 12/23-1/5 1/6-1/19 1/20-2/2  [% CHANGE | Average |Minimum|{Maximum| Total Periods
Space Pipes 71 161 163 120 -26.4% 126 42 341 1,633 13
Total Accounts (*) 428,997 429,411 429,411 429,411 0.0%| 428,840 | 428,439 | 429,411 | 7,290,285 17
# Delinguencies (*) NA 8,846 8,846 8,846 NA 7,063 6,070 8,846 98,888 14
# bills mailed 89,191 85,545 52,146 83,410 60.0% 63,303 | 36,882 89,191 | 1,076,156 17
# shut-off notices| NA n/al n/al n/a NA 6,162 403 15,359 67,785 11
# of shut-offs 2 113 121 195 61.2% 27 - 195 455 17
# estimated bills (*) 16,685 16,119 16,119 16,119 0.0% 16,872 16,119 17,381 286,819 17
New water service requests 1,688 1,648 1,618 1,587 -1.9% 1,658 1,587 1,750 8,291 5
# of turn off notices(**) 1,950 1,440 956 733 -23.3% 1,292 503 2,172 7,754 6
# of delinquent notices(**) 9,405 7,895 4,774 4,420 -7.4% 6,201 3,134 9,405 37,203 6

* quarterly

**Because of the Water Turnoff Program that is to be implemented on December 4, we changed the way we notify customers that they are delinquent. Prior to
November 16, the delinquent notice and the turnoff notice were the same. After November 16, a delinquent notice is sent unless the account owes more that $500 and is
two quartersin arrears. In the latter case, aturnoff noticeis sent.

OPERATING STATISTICS

ANNUAL 1QTR | 2QTR | 3QTR | 4QTR
FY 1099 | FY 2000 |% CHANGE| FY 2001 | FY 2001 | FY 2001 | FY 2001

WATER PRODUCTION(mcf) 13,199 12,371 6.3%|  3,263.3 0 0 0
WATER CONSUMPTION(mcf) 10,011 10,160 15%|  2,603.4 0 0 0
UNACCOUNTED WATER(mcf) 3,188 2,211 -30.6% 659.9 0 0 0
UNACCOUNTED WATER(%) 24.2% 17.9% -26.0% 20.2%|  0.00%|  0.00% 0.00%
WATER MAIN - Cleaning and Lining (miles) 6.9 7.0 2.2% 9.2 0 0 0
WATER MAIN - Cleaning and Lining ($) $1,740,370 | $ 1,579,119 -0.3%| BT 0 0 0
Sewer Collection System - Rehab or Replace ($) $3,910,909 | $ 2,055,981 -47.4%| $ 633,559 0 0 0
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REPORTING PERIOD: January 20, 2001 - February 2, 2001

MAINTENANCE WORK ORDERS - break down by unit

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE

12/9-12/22 | 12/23-1/5 | 1/6-1/19 1/20-2/2 (% CHANGE | Average | Minimum | Maximum Total Periods
PRIOR BACKLOG 57,054 57,399 52,586 52,470 -0.2% 52,299 32,020 68,662 889,075 17
Meter Shop 38,020 38,657 39,074 38,564 -1.3% 31,153 13,647 41,732 529,597 17
Billing Request 1,389 1,007 1,045 1,087 4.0% 1,429 1,007 2,081 24,296 17
Water Maintenance 12,572 12,610 8,438 8,831 4.7% 13,269 8,438 17,475 225,572 17
Sewer Maintenance 2,894 2,908 2,015 1,967 -2.4% 3,455 1,967 4,114 58,737 17
Storm Water Maintenance) 2,179 2,217 2,014 2,021 0.3% 2,972 2,014 4,161 50,525 17
CREATED 4,439 5,681 4,775 4,824 1.0% 5,467 2,872 24,505 92,941 17
Meter Shop 1,833 1,619 1,101 1,158 5.2% 2,500 852 21,420 42,493 17
Billing Request 731 735 944 953 1.0% 1,056 609 1,437 17,953 17
Water Maintenance 1,241 2,709 2,058 1,781 -13.5% 1,242 882 2,709 21,113 17
Sewer Maintenance 551 557 591 859 45.3% 556 392 859 9,448 17
Storm Water Maintenance) 83 61 81 73 -9.9% 114 61 171 1,933 17
ABATED 3,599 10,494 4,891 10,045 105.4% 6,782 3,021 16,612 115,298 17
Meter Shop 1,180 1,185 1,582 1,290 -18.5% 2,764 591 10,513 46,994 17
Billing Request 1,114 697 903 988 9.4% 1,064 680 1,954 18,093 17
Water Maintenance 722 6,898 1,695 4,776 181.8% 1,931 706 6,898 32,831 17
Sewer Maintenance 537 1,450 637 1,590 149.6% 713 360 1,590 12,115 17
Storm Water Maintenance) 46 264 74 1,401 1793.2% 298 15 1,401 5,065 17
CURRENT BACKLOG 57,399 52,586 52,470 47,249 -10.0% 50,957 32,020 68,213 866,274 17
Meter Shop 38,657 39,074 38,564 38,415 -0.4% 30,867 13,647 41,413 524,737 17
Billing Request 1,007 1,045 1,087 1,052 -3.2% 1,421 1,007 2,081 24,158 17
Water Maintenance 12,610 8,438 8,831 5,851 -33.7% 12,572 5,851 17,335 213,718 17
Sewer Maintenance 2,908 2,015 1,967 1,238 -37.1% 3,298 1,238 4,114 56,067 17
Storm Water Maintenance) 2,217 2,014 2,021 693 -65.7% 2,788 693 4,167 47,395 17
AVG. ABATE DAY S(all) 28.1 238.5 36.5 192.0 426.0% 398.2 28.1 1,290.7 6,769.8 17
Water Maintenance 16.2 281.3 12.9 219.6 1603.8% 336.4 12.9 1,421.5 5,718.3 17
Sewer Maintenance 15.4 278.7 16.7 197.6 1087.0% 107.2 15.4 403.7 1,822.6 17|
Storm Water Maintenance) 53.1 254.6 71.4 319.6 347.8% 348.2 53.1 1,514.4 5,919.6 17
AVG. ABATE DAY S(new) 1.9 2.1 2.1 3.0 47.1% 2.8 19 44 36.0 13
Water Maintenance 0.9 1.8 1.3 3.1 132.6% 17 0.9 3.1 21.6 13
Sewer Maintenance 0.6 0.9 1.0 21 120.6% 0.7 0.2 2.1 8.6 13
Storm Water Maintenance) 2.8 0.0 0.3 0.3 10.0% 17 - 7.4 215 13

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes:

70-79
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DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Meter Reader Performance Wor ksheet

REPORTING PERIOD: January 20, 2001 - February 2, 2001

FULL

# OF Average
STAFFING FILLED REQUIRED |LOST WORK- TOTAL .
SUPERVISOR REQUIRE- POSITIONS | WORKDAYS DAYS OVERTIME ACCOUNTS ACCOUNTS | % COMPLETE Dal.ly
READ Readings
MENTS

Sector 1 (in-house meters) Polek, M. 2 2 20 0 - 30,949 3,438 11.1% 172

Sector 2 Williams, D. 10 10 100 1 - 97,494 18,238 18.7% 184

Sector 4 Edwards, J. 10 10 100 4 - 95,530 19,909 20.8% 207

Sector 6 Johnson, R. 10 9 90 2 - 90,368 14,165 15.7% 161

Sector 8 Hall, W. 10 9 90 2 - 97,892 12,632 12.9% 144

Sector 9 (Commercial) Williams, D. 4 4 40 0 - 11,238 1,724 15.3% 43

TOTALS 46 44 440 9 - 423,471 70,106 16.6% 163

Note: # of Accounts Read and % Complete are based on current two week period only.
METER READING - DAILY AVERAGES
2 WEEK PAYROLL PERIOD YEAR-TO-DATE
SUPERVISOR 12/9-12/22 12/23-1/05 1/06-1/19 1/20-2/2  |% CHANGE Average Minimum Maximum Total Periods

Sector 1 (in-house meters) Polek, M. 35 0 230 172 -25.1% 136.8 0 273 958 7
Sector 2 Williams, D. 191 272 169 184 8.8% 196.1 169 272 1,372 7
Sector 4 Edwards, J. 310 201 166 207 24.8% 220.1 166 310 1,541 7
Sector 6 Johnson, R. 184 155 149 161 8.3% 165.9 149 184 1,161 7
Sector 8 Hall, W. 171 191 148 144 -3.1% 177.5 144 226 1,243 7
Sector 9 (Commercial) Williams, D. 45 31 35 43 22.9% 41.4 31 60 290 7
TOTALS Averages| 183 137 135 163 20.3% 163.7 135 199 1,146 7
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ITISTAT

Bureau of Water and Wastewater
Project Status Worksheet

Design

Reporting Period - January 20, 2001 through February 2, 2001

Contract
Contract Schedule Original Award | # of City Project Notice To | Duration | Projected
No Description Status % Location BD No Amount EWOs | EWOs Cost ($) | EWO % | Paid to Date $ Consultant's Name Manager Proceed Days Completion
PROJ 618 |COMPREHENSIVE WW FAC. MASTER PLN - PROJ 618 77 8201 Eastern Blvd. 97570 $2,818,982.00 0 $0 0.00% $1,681,724| WHITMAN REQUARDT & ASSOC. 1 4/16/1997 911|  8/25/2001
PROJ 635 |HERRING RUN SEWERSHED - PROJ. 635 88 Herring Run 96511 $1,693,219.52 0 $0 0.00% $1,428,640| GEORGE, MILES & BUHR 2 8/7/1996! 1825 8/29/2001
PROJ 639 [PROJ NO. 639 - JONES FALLS SEWERSHED 87 Jones Falls 97516 $2,011,340.00 0 $0 0.00% $1,801,230|RUMMEL, KLEPPER & KAHL 2 9/4/1996! 1825|  9/20/2001
96620
PROJ 658 |COMP. PLAN FOR WATER FACILITIES, PROJ. 658 89 Other Water Contracts 99658 $3,516,493.00 1 $734,534 20.89% $4,095,122| RUMMEL, KLEPPER & KAHL, MONTGOMERY3 5/22/1996 1080|  6/30/2001
PROJ 676 |GIS - INFRASTRUCTURE MAINT. MGMT. SYS - PROJ. 676 93 Baltimore 97530 $514,670.21 3 $1,852,437|  359.93% $2,264,448|UTILITY MANAGEMENT & ENGINEERING |4 10/30/1996 1825 6/1/2001
PROJ 779 |PROJ 779 - PATTERSON PARK BOAT LAKE IMPROVEMENTS 93 Other 99779 $173,202.00 1 $9,520 5.50% $179,605|KCI TECHNOLOGIES 6 12/23/1998 365 5/17/2001
PROJ 832 |MANAGEMENT OF GIS EXPANSION 27 Baltimore 00632 $1,999,998.05 0 $0 0.00% $183,086|JOHNSON, MIRMIRAN & THOMPSON 4 6/29/2000 730 7/11/2002
96521
SC 6521 ROADS AND STORM DRAINS 52 8201 Eastern Blvd. 00521 $436,590.58 1 $140,014 32.07% $559,952(ICOT, INC. 7 12/411996 672| 12/12/2001
LOW LEVEL SEWER FACILITIES IMPROVEMENTS AT
SC 758 PWWTP 30 3501 Asiatic Avenue 99525 $509,969.41 0 $0 0.00% $267,394| JOHNSON, MIRMIRAN & THOMPSON 8 9/29/1999 270 8/8/2001
SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR 33 Western Run 99560 $568,045.00 0 $0 0.00% $248,391|REIMER MUEGGE & ASSOC 2 8/25/1999) 548 2/1/2002
SC 761 REHAB OF HERRING RUN INTERCEPTOR 32 Herring Run 99561 $593,814.14 0 $0 0.00% $252,551|URS GREINER 2 10/20/1999 848|  8/31/2002
SC 762 CHLOR/DECHLOR CONTROL SYSTEMS 28 3501 Asiatic Avenue 99524 $349,885.00 0 $0 0.00% $136,524|SIDHU ASSOCIATES 5 11/10/1999; 365/ 10/12/2001
SC 763 LAB & MAINT. SHOP IMPROVEMENTS 33 3501 Asiatic Avenue 99586 $534,503.83 0 $0 0.00% $40,778|CENTURY ENGINEERING 13 9/29/1999 365 9/25/2001
SC 764 HAWKINS POINT SEWERAGE STUDY 12 Hawkins Point 00564 $299,275.00 0 $0 0.00% $80,320| DEWBERRY & DAVIS 2 10/27/1999 456 3/9/2002
SC 766 BIDDISON RUN INTERCEPTOR REHAB 32 Biddison Ave. 00576 $330,883.00 0 $0 0.00% $95,558| TRANSVIRON 2 3/31/2000 548 2/6/2002
SC 8508 GWYNNS RUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65 0 $0 0.00% $318,252|HYDER CONSULTING, INC. 2 8/5/1998! 1825 9/2/2003
SC 8509  |GWYNNS FALLS SEWERSHED 48 Gwynns Falls 98509 $1,664,962.90 0 $0 0.00% $1,430,364|URS GREINER 2 8/5/1998| 1825 9/2/2003
SC 8510 JONES FALL FORCE MAIN/PRESSURE SEWER 78 Jones Falls 98510 $399,989.71 0 $0 0.00% $374,372|PURDUM & JESCHKE 2 7/21/1998] 365 4/13/2001
SC 8519 SOUTHWEST DIVERSION PRESSURE SEWER STUDY 78 Southwest 98519 $499,982.78 0 $0 0.00% $467,531[JOHNSON, MIRMIRAN & THOMPSON 2 8/11/1998/ 240 4/13/2001
SC 8524 |CHLOR/DECHLOR FACILITY IMPROVEMENTS 70 3501 Asiatic Avenue 98524 $225,891.00 0 $0 0.00% $225,861|GLYNDON ENGINEERING TECHNOLOGY |5 5/21/1998 365/ 5/15/2001
SC 8543 COMBINED SEWER MANAGEMENT 80 Sewer Sheds 98543 $553,876.00 0 $0 0.00% $513,032|KCI TECHNOLOGIES 2 9/16/1998| 548 5/3/2001
SC 8545  |TRUCK SCALES AND SEPTAGE STATION 44 3501 Asiatic Avenue 98545 $139,577.00 0 $0 0.00% $83,345| DEWBERRY & DAVIS 7 7/29/1998 300 7/12/2001
SC 8551 LIQUID OXYGEN PLANT IMPROVEMENTS 37 3501 Asiatic Avenue 98551 $349,997.69 0 $0 0.00% $332,594|GLYNDON ENGINEERING TECHNOLOGY (8 6/24/1998, 365 8/17/2001
SC 9555 |ELECTRICAL DISTRIBUTION IMPROVEMENTS 59 8201 Eastern Blvd. 99555 $395,126.89 0 $0 0.00% $324,872| GLYNDON ENGINEERING TECHNOLOGY |5 5/26/1999 365  6/24/2001
SC 9573 LABORATORY AIR HANDLING IMPROVEMENTS 70 8201 Eastern Blvd. 99573 $174,263.00 0 $0 0.00% $161,121[SIDHU ASSOCIATES 8 11/18/1998, 365 5/15/2001
20104
WC 1070 [LOCH RAVEN DAM REHAB 99 9800 Loch Raven Drive 00649 $847,536.00 3 $1,213,729|  143.21% $2,003,949| GANNETT FLEMING, INC. 9 1/1/1992 905|  7/29/2001
WC 1111 |MONTEBELLO FILTRATION IMPROVEMENTS 20 3901 Hillen Road 99312 $3,460,612.00 0 $0 0.00% $631,420|RUMMEL, KLEPPER & KAHL 3 10/20/1999 730 9/14/2002
SUPERVISORY CONTROL AND DATA ACQUISITION SYSTEM 3001 East Drive-Druid Hill
WC 1112 |FOR WATER FACILITIES 40 Park 99602 $1,499,415.00 0 $0 0.00% $261,320[METCALF & EDDY 5 1/5/2000 536 1/5/2002
WC 664 54" NORTHWEST TRANSMISSION MAIN INSPECTION 78 NORTHWEST 97661 $212,329.00 0 $0 0.00% $170,773|RUMMEL, KLEPPER & KAHL 10, 10/29/1997 365  4/13/2001
3001 East Drive-Druid Hill
WC 7607 |TELEMETRY, CONTROL & INSTRUMENTATION PHASE II 60 Park 97607 $640,090.00 0 $0 0.00% $639,483|SIDHU ASSOCIATES 5 11/20/1996 540  9/10/2001
3001 East Drive-Druid Hill WHITMAN REQUARDT & ASSOC. (UNDER
WC 7611 HILLEN/ASHBURTON 64" BYPASS MAIN 99 Park 95610 $0.00 0 $0 0.00% $1,137,874|WC 5610) 3 9/20/1995 660 3/15/2001
WC 8084 |MONTEBELLO LAB BUILDING 5 3901 Hillen Road 98084 $998,674.00 0 $0 0.00% $168,216|BECK, POWELL & PARSONS 11 4/9/1998| 218 9/2/2001
WC 8609 |48 INCH CATONSVILLE TRANSMISSION MAIN 37 Catonsville 98609 $314,840.00 0 $0 0.00% $211,763|RIEMER, MUEGGE & ASSOCIATES 12 8/5/1998, 365 9/26/2001
WC 8612 |MONTEBELLO RESIDUAL DISPOSAL FACILITY 11 3901 Hillen Road 98612 $326,115.00 0 $0 0.00% $260,614| WHITMAN REQUARDT & ASSOC. 9 5/3/1999! 720|  6/23/2002
WC 8613 [MONTEBELLO MAINTENANCE SHOP & STORAGE 61 3901 Hillen Road 98613 $544,044.00 0 $0 0.00% $97,587 [BUCHART-HORN 11 9/9/1998! 773 12/9/2001
3001 East Drive-Druid Hill
WC 8652 |ASHBURTON FILTRATION PLANT RENOVATION 50 Park 98652 $2,071,789.00 1 $0 0.00% $1,138,126|GEORGE, MILES & BUHR 9 7/23/1998 1095 8/8/2002
99613
WC 9113 |CATHODIC PROTECTION ENGINEERING 58 Baltimore 00613 $659,999.69 1 $225,200 34.12% $564,762| RUSSELL CORROSION CONSULTANTS 12 5/24/1995 1095 2/2/2002
Count: 37 $33,413,901.05 $4,175,434  16.10% $24,832,555
TOTAL TOTAL AVG TOTAL

There are 77 ongoing tasks under On-Call Agreements varying in fee from $4,643 to $240,104.

These are listed separately.
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Schedule
Status
Contract Project Description Days Contract Amount Contractor's Name Engineer's Name Project Manager [EWOs |[EWOs ($) EWOs (%) |Project Location Street Address
SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO 0 $17,272,000.00 WM SCHLOSSER Johnson, Mirmiran & Thompson |James Sapia 2 $5,067.36 0.03%|3501 Asiatic Ave.
SC 8511R SLUDGE DEWATERING FACILITIES AT BACK RIVER 0 $15,630,000.00 (WHITING-TURNER Gannett Fleming, Inc. (Baltimore) |Jack Natale 0 $0.00 0.00%|8201 Eastern Ave.
ASHBURTON FILT PLANT-REHAB OF
WC 5608 SEDIMENTATION BASINS 0 $8,250,895.00 |CIANBRO CORPORATION George, Miles and Buhr Pete Rock 8 $83,676.98 1.01%|3001 Druid Park Dr.
SC 7515 SLUDGE PROCESSING FACILITIES AT PATAPSCO 0 $6,373,000.00 |WHITING-TURNER KCI Technologies, Inc. James Sapia 1 $42,434.35 0.67%|3501 Asiatic Ave.
WC 6669 REHABILITATION OF THE PRETTYBOY DAM 0 $4,191,675.00 |CIANBRO CORPORATION Rummel, Klepper & Kahl Ron Hayes 4 $28,414.06 0.68%|18514 Prettyboy Dam Rd.
SC 7508 REHABILITATION JONES FALLS PUMPING STATION 39 $3,845,000.00 |WHITING-TURNER C. C. Johnson & Malholtra Mary E. McMenan| 6 $44,862.17 1.17%|3400 Ash St.
WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0 $3,476,469.45 |SPINIELLO CONSTRUCTION |City Utility Engineering Tom Pompa 9 $60,732.55 1.75%(3900 St. Paul St.
WC 1083 GUILFORD PUMPING STATION -137 $3,440,017.00 INEKOOSA CONTRACTING C{Buchart Horn, Inc. Ron Hayes 28 $523,588.83 15.22%|4428 Underwood Rd.
ASHBURTON WASHWATER LAKE Whitman, Requart and
WC 1115 REMOVAL/DISPOSAL OF SOLIDS 0 $3,255,360.00 [CORMAN CONSTRUCTION _|Associates, LLP Ron Hayes 1| $2,650,000.00 81.40%(3051 Liberty Heights Ave.
SC 8338 REHABILITATION DUNDALK PUMPING STATION -129 $2,816,700.00 |[CIANBRO CORPORATION C. C. Johnson & Malholtra Tom Fitzpatrick 1|  $123,353.01 4.38%|2201 Broening Hwy.
MONTEBELLO RAW WATER DISTRIBUTION CTR Whitman, Requart and
WC 6618R REHABILITATION 0 $2,778,055.00 |POOLE & KENT CO. Associates, LLP Pete Rock 3 $75,132.00 2.70%|3901 Hillen Rd.
WC 6615 CROMWELL PUMPING STATION 0 $2,481,000.00 |WHITING-TURNER Buchart Horn, Inc. Ron Hayes 4 $36,102.63 1.46%|2056 Cromwell Bridge Rd.
SEWER AND DRAIN REPAIRS VARIOUS
SC 765 LOCATIONS 0 $2,229,700.00 |R&F CONTRACTING City Utility Engineering Tom Pompa 18 $98,909.50 4.44%600 Block S. Underwood Road
WC 1114 URGENT NEED-INFRA/REHAB 0 $1,657,723.00 |SPINIELLO CONSTRUCTION |City Utility Engineering Tom Pompa 1 $723.59 0.04%|Martin Luther King and Linwood
LEACHATE POND RECONSTRUCTION
SW 95351 QUARANTINE RD. LANDFILL 0 $1,519,872.00 |V&S CONTRACTORS Salut Tom Fitzpatrick 4 $7,907.03 0.52%| 6100 Quarantine Road
SC 9539 REHABILITATION BROOKLYN PUMPING STATION 15 $1,153,795.00 |[SHANEY CONSTRUCTION CQC. C. Johnson & Malholtra Tom Pompa 7 $13,700.22 1.19%|3300 S. Hanover St.
WC 8660 ASHBURTON POWER IMPROVEMENTS 0 $973,862.50 |ENTERPRISE ELECTRIC CO. [Sidhu Associate, Inc. Pete Rock 0 $0.00 0.00%|3001 Druid Park Dr.
SC 8001RR __[LINING SEWERS AND DRAINS VIA C.I.P. PIPE 0 $780,850.00 |SPINIELLO CONSTRUCTION [City Utility Engineering Tom Fitzpatrick 0 $0.00 0.00%
5001 W. Northern Pwy, 6898 Perring Pwy,
SC 8528 SEWAGE AND SLUDGE METERING 0 $451,000.00 |CORMAN CONSTRUCTION _ |Transviron Tom Fitzpatrick 0 $0.00 0.00%|3300 Block Dukeland St.
Note:

WC 5610 Conditional Acceptance granted January 12, 2001(Dropped from list).
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